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SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Add projects to the contract.

1. CONTRACT ID CODE PAGE OF  PAGES

V 1 6

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 03-May-2005

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X F41689-01-C-0006
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

04-Sep-2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt II Changes Cost Reimbursement
D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00157

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

25-Apr-2005
CODE

42ND CONTRACTING SQUADRON
ATTN: LINDA LOWMILLER
50 LEMAY PLAZA SOUTH
MAXWELL AFB AL 36112-6334

FA3300 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE FA3300

DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600
FORT WORTH TX 76116

FACILITY CODE1JGQ2CODE

linda.lowmiller@maxwell.af.milEMAIL:334-953-6113TEL:

LINDA R LOWMILLER / CONTRACTING OFFICER

mailto:linda.lowmiller@maxwell.af.mil
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

The purpose of this modification is to add several projects under $100K to the CLIN 3012.

SECTION A - SOLICITATION/CONTRACT FORM

                The total cost of this contract was increased by $118,814.15 from $204,719,950.32 (EST) to
$204,838,764.47 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

        SUBCLIN 3012BC is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BC 1 Each $10,723.38 $10,723.38

JUBJ05-1801, Install Security Alarm Sys
FFP
Install security alarm system Bldg 856/884, Gunter.  HQ SSG Working Capital
Fund.
NSN: R699-B5-098-0200
MILSTRIP: F73XPG50980200
PURCHASE REQUEST NUMBER: F73XPG50980200
SIGNAL CODE: C

NET AMT $10,723.38

ACRN FV Funded Amount $10,723.38

FOB:  Destination

        SUBCLIN 3012BD is added as follows:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BD 1 Each $59,226.30 $59,226.30

JUBJ05-5276 Modify 1st floor, B888
FFP
Modify 1st floor, Bldg 888, Gunter.  HQ SSG Working Capital Fund.
NSN: R699-B5-098-0100
MILSTRIP: F73XPG50980100
PURCHASE REQUEST NUMBER: F73XPG50980100
SIGNAL CODE: C

NET AMT $59,226.30

ACRN FW Funded Amount $59,226.30

FOB:  Destination

        SUBCLIN 3012BE is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BE 1 Each $2,684.19 $2,684.19

Rental vehicles for CADRE
FFP
Rental vehicles for CADRE, 8 full size vehicles for 6 days (25-30 Apr 05).
MILSTRIP: F2X3C35109A100
PURCHASE REQUEST NUMBER: F2X3C35109A1
SIGNAL CODE: C

NET AMT $2,684.19

ACRN EM Funded Amount $2,684.19

FOB:  Destination

        SUBCLIN 3012BF is added as follows:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BF 1 Each $5,407.39 $5,407.39

JUBJ05-4699, Sec Alarm Sys B1210
FFP
Expand Secuity Alarm System for Bldg 1210, EHRI, Gunter,
MILSTRIP: F2X3C35105A100
PURCHASE REQUEST NUMBER: F2X3C35105A1
SIGNAL CODE: C

NET AMT $5,407.39

ACRN EV Funded Amount $5,407.39

FOB:  Destination

        SUBCLIN 3012BG is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BG 1 Each $3,732.00 $3,732.00

Lease Vehicles for CPD (24 Apr - 6 May)
FFP
Lease 6 full size vehicles for CPD (24 Apr - 6 May 05).
MILSTRIP: F2X3C35111A100
PURCHASE REQUEST NUMBER: F2X3C35111A1
SIGNAL CODE: C

NET AMT $3,732.00

ACRN EM Funded Amount $3,732.00

FOB:  Destination

        SUBCLIN 3012BH is added as follows:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BH 1 Each $37,040.89 $37,040.89

IG Rental Cars 22 Apr - 7 May 05
FFP
Vehicle Support for Upcoming IG Visit
MILSTRIP: F2X3C35075A100
PURCHASE REQUEST NUMBER: F2X3C35075A1
SIGNAL CODE: C

NET AMT $37,040.89

ACRN FX Funded Amount $37,040.89

FOB:  Destination

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

        As a result of this modification, the total funded amount for this document was increased by $118,814.15 from
$160,977,734.76 to $161,096,548.91.

SUBCLIN 3012BC:
Funding on SUBCLIN 3012BC is initiated as follows:

        ACRN: FV

        Acctng Data: AA 97X4930.FF12 541 G2291 0 068142 2F 000000 S05PRXP022 AN

        Increase: $10,723.38

        Total: $10,723.38

SUBCLIN 3012BD:
Funding on SUBCLIN 3012BD is initiated as follows:

        ACRN: FW

        Acctng Data: AA 97X4930.FF12 541 G2291 0 068142 2F 000000 S05PRXP021 AN

        Increase: $59,226.30

        Total: $59,226.30

SUBCLIN 3012BE:
Funding on SUBCLIN 3012BE is initiated as follows:

        ACRN: EM
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        Acctng Data: 5753400      305 6447 291300 030000 57000 85796F 667100 F67100

        Increase: $2,684.19

        Total: $2,684.19

SUBCLIN 3012BF:
Funding on SUBCLIN 3012BF is initiated as follows:

        ACRN: EV

        Acctng Data: 5753400      305 6447 294436 030000 52400 85978F 667100 F67100

        Increase: $5,407.39

        Total: $5,407.39

SUBCLIN 3012BG:
Funding on SUBCLIN 3012BG is initiated as follows:

        ACRN: EM

        Acctng Data: 5753400      305 6447 291300 030000 57000 85796F 667100 F67100

        Increase: $3,732.00

        Total: $3,732.00

SUBCLIN 3012BH:
Funding on SUBCLIN 3012BH is initiated as follows:

        ACRN: FX

        Acctng Data: 5753400      305 6447 291300 030000 57000 85796F 667100 F67100    ESP:HX

        Increase: $37,040.89

        Total: $37,040.89

(End of Summary of Changes)


